
Timeline for CR595 Review 
July 18, 2012 

 
 

July 18 - verbally communicate DEQ comments on mitigation to MCRC and review 
corrections they plan to make to the 6/29 application. 
 
July 27- complete review of 6/29 and subsequent submittals and discuss at team meeting.  
Assign staff to draft conditions for a permit, if one is to be issued. 
 
July 30 – Provide requests for clarification and amplification, if any, to MCRC 
 
August 3 – Review draft conditions, updated mitigation plan (if available)  
 
August 10 – Finalize draft conditions and update FOF 
 
August 13 - Provide draft conditions to management 
 
~August 28 - September 7 - tentative EPA public hearing 
 
TBD - EPA revision, if any, to objection letter 
 
TBD + 30 days - deadline for resolving EPA objection, if any 
 
October 1 - Deadline for Michigan to make a decision on the application 
 
 
 
 


